

Materials Management Plan
Approval Process Date Tracker

[ENTER PLANNING AREA COUNTY(IES)]

ACTION ITEMS	DAYS TO COMPLETE THE STEP	DEADLINE/CALENDAR DATE DUE FOR NEXT STEP [Dates are calculated]	ENTER DATE STEP COMPLETED
Director Initates Process [180 days to determine the CAA]	180	September 25, 2023	
CAA files NOI [36 month process starts]	180	March 23, 2024	May 6, 2024
36 month process end date		May 6, 2027	
CAA must complete the following steps within 180 day after the filing of the NOI	180	November 2, 2024	
DPA Appointed			May 6, 2024
MMPC Appointed			August 13, 2024
DPA Draft Work Program			
MMPC Approves Work Program			
EGLE approves work program			November 2, 2024
DRAFT MMP			
MMPC Approval for Public Comment			
Public Comment Period (60 Day Period)	60		
Public Notice Date			
Public Comment period START DATE			
Public comment period END DATE			
Public Hearing DATE [Note must publish a notice 30-days prior to hearing date (newspaper/electronic media)]			
After Hearing/Comment Period - DPA Revises per MMPC Direction (if applicable)	30		
MMPC Final Approval for CAA Approval	30		
CAA Approval	60		
If CAA disapproves 30 days with written objections to MMPC (optional)	30		
If CAA YES; to all municipalities for approval	10		
Municipal Approval [Municipalities are given 120 days to respond to the MMP. Only those that responded within this timeframe are counted for final approval]	120		
Municipal Approval (Formal Action) START DATE			
Municipal Approval (Formal Action) END DATE			
Submitted to EGLE for Final Approval	30		