

**IONIA COUNTY BOARD OF COMMISSIONERS
REQUEST FOR DISCUSSION/ACTION**

Facilities Committee Recommendation on Change Order
January 23, 2018

CONTACT:
Stephanie Fox

DESCRIPTION:
The Facilities Committee met with Construction Manager David Beckering on Monday, January 22nd and was presented with a request from Beckering for approval of the remaining items in Bulletin #6, which include construction of a wall at the rear of the Circuit Court Courtroom thereby creating a corridor, new ceilings in both the Courtroom and the corridor, required fire protection in the ceilings, as well as the piping, ductwork and electrical work necessary for these renovations. If this is approved at this point, workers will be able to bring the material in through the existing opening, which will save on cost.

OTHER DEPARTMENTS/AGENCIES AFFECTED:
[Click here to enter text.](#)

FINANCIAL ANALYSIS:
The cost for these renovations will be \$76,218 and will come from the new facility contingency fund.

LEGAL REVIEW:
[Click here to enter text.](#)

DEADLINE:
ASAP

SPECIFIC ACTION REQUESTED (PROPOSED BOARD MOTION):
That the Ionia County Board of Commissioners approve Items 1, 3, 4, 5 and 6 of Bulletin #6 as presented by Beckering Construction for the remodel of the Circuit Court Courtroom, including the construction of a wall creating a corridor with a door leading into the newly constructed building, at a cost of \$76,218, with funds to come from the New Facility Contingency Fund.

ADMINISTRATOR'S RECOMMENDATION:
County Administrator recommends approval of this request.