

Ionia County Materials Management Plan Work Program				
Sct.	Est. Date	Item	Action	Status Meet Budget Complete
i	8/22/24	Formation of Committee	Meet, reflect in minutes	☐ ☐ ☐ _____
i	8/22/24	Meeting Schedule	Send meeting invites, provide calendar	☐ ☐ ☐ _____
i	8/22/24	Introduce Planning Process	Meet, reflect in minutes	☐ ☐ ☐ _____
i	9/26/24	Develop Plan of Work	- Demographics - Facility Inventory - Infrastructure - MegaData/ReTRAC - Collect reports about generation and diversion of materials in county by source - Begin writing: Formatting/Inventory	☐ ☐ ☐ _____
i	10/24/24	Complete Plan of Work	- Identify any gaps in Work Plan - Deliver completed Work Plan to EGLE	☐ ☐ ☐ _____
2	December 2024 – March 2025	Recycling 1: Database	- Review facility inventory - Review infrastructure	☐ ☐ ☐ _____

			Identify gaps in recycling infrastructure (SWOT)	
2	December 2024 – March 2025	Recycling 2: Selected System	- Recycling drop-off site feasibility, steps, and inclusion in MMP - Ag Plastic	☐ ☐ ☐
2	December 2024 – March 2025	Recycling 3: Selected System	- Future recycling feasibility - Generate MMP items/Goals - Education and Outreach	☐ ☐ ☐
2	December 2024 – March 2025	Recycling 4: Cleanup/Appendices	- Any final items - Muir implementation update - Goals - Plan items - Writing: Formatting and Inventory Complete - Writing: Begin writing MSW, Recycling	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 1: Database	- Overview of MSW (SWOT) - Review facilities - Review tonnage - Review infrastructure - Review current policy/Solid Waste Plan - Review Solid Waste Plan Amendment	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 2: Database	- Facilities - Log of all facilities - Goals for future facilities	☐ ☐ ☐

3	March 2025 – October 2025	Municipal Solid Waste 3: Database	• Tonnage • What is going where? • How can this be reduced? • Goals for future	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 4: Database/Selected System	• Infrastructure • Care for roads • Hauler licensing ordinance • Future funding mechanisms • Goals for future	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 5: Selected System/Appendix	• Current policy/Solid Waste Plan • What do we want to keep/eliminate? • Enforcement mechanisms • Goals for future	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 6: Selected System/Appendix	• Solid Waste Plan Amendment: Purpose and future • Capacity increase • Host Community Agreement	☐ ☐ ☐
3	March 2025 – October 2025	Municipal Solid Waste 6:2: Selected System/Appendix	• Solid Waste Plan Amendment: Purpose and future • Capacity increase • Host Community Agreement	☐ ☐ ☐

3	March 2025 – October 2025	Municipal Solid Waste 7: Cleanup/Appendix	• Host Community Agreement details • Education and outreach • Goals for future • Plan items • Writing: Complete MSW, Recycling • Writing: Begin Organics, Hazardous, Medical/Other	☐ ☐ ☐
i	12/2/25	Yearly Review	• Provide update • Summarize work • Review enforcement mechanisms	☐ ☐ ☐
4	January 2026 – August 2026	Organics 1	• Organics education for committee (Daniel S., Dan T.) • Review infrastructure • Review goals • Review assets	☐ ☐ ☐
4	January 2026 – August 2026	Organics 2	• Feasibility (SWOT) • Education and Outreach	☐ ☐ ☐
4	January 2026 – August 2026	Organics 3	• Agricultural resources • Anaerobic digesters • Other opportunities and goals	☐ ☐ ☐
4	January 2026 – August 2026	Organics 3:2	• Agricultural resources • Anaerobic digesters • Other opportunities and goals	☐ ☐ ☐

			Recycling: Portland install update	
4	January 2026 – August 2026	Organics 3:3	- Agricultural resources - Anaerobic digesters - Other opportunities and goals - Recycling: Belding install update	☐ ☐ ☐
4	January 2026 – August 2026	Organics 4	Plan for implementation	☐ ☐ ☐
4	January 2026 – August 2026	Organics 5	- Urban food collection - Compost - Wood Waste	☐ ☐ ☐
4	January 2026 – August 2026	Organics 5:2	- Urban food collection - Compost - Wood Waste	☐ ☐ ☐
4	January 2026 – August 2026	Organics 5:3	- Urban food collection - Compost - Wood Waste	☐ ☐ ☐
4	January 2026 – August 2026	Organics 6	- Implementation feasibility - Education and Outreach - Future Goals - Plan items	☐ ☐ ☐

			• Writing: Complete Organics	
i	12/17/26	Yearly Review/Update	• Provide update • Summarize work • Local government responsibility • Begin community approval process	☐ ☐ ☐
5	August 2026 – January 2027	Hazardous Waste 1	• Review facilities • Review tonnage • Review infrastructure • Review current policy • Identify gaps (SWOT)	☐ ☐ ☐
5	August 2026 – January 2027	Hazardous Waste 2	• Collection • Infrastructure • Future Goals	☐ ☐ ☐
5	August 2026 – January 2027	Hazardous Waste 2:2	• Collection • Infrastructure • Future Goals	☐ ☐ ☐
5	August 2026 – January 2027	Hazardous Waste 2:3	• Collection • Infrastructure • Future Goals	☐ ☐ ☐

5	August 2026 – January 2027	Hazardous Waste 2:4	• Collection • Infrastructure • Future Goals	☐ ☐ ☐
5	August 2026 – January 2027	Hazardous Waste 3	• Future Goals • Education and Outreach • Plan items • Writing: Complete Hazardous	☐ ☐ ☐
6	January 2027 – June 2027	Medical/Other	• Review facilities • Review tonnage • Review infrastructure • Review current policy • Identify gaps (SWOT)	☐ ☐ ☐
6	January 2027 – June 2027	Medical/Other	• Collection • Infrastructure/Health Dept. • Future Goals	☐ ☐ ☐
6	January 2027 – June 2027	Medical/Other	• Collection • Infrastructure/Corewell/Sparrow • Future Goals	☐ ☐ ☐
6	January 2027 – June 2027	Medical/Other	• Future Goals • Education and Outreach • Plan items • Writing: Complete Medical/Other • Writing: Complete MMP	☐ ☐ ☐

i	7/22/27	Implementation	• Implementation planning • Future Goals • Plan items • Community approval	☐ ☐ ☐
i	8/26/27	Implementation 2	• Implementation planning • Future Goals • Plan items • Community approval	☐ ☐ ☐
i	9/23/27	Materials Management Plan	• Community approval • Plan items • Education and outreach • Plan completion	☐ ☐ ☐
i	10/28/27	Materials Management Plan 2	• Community approval • Plan items • Education and outreach • Plan completion/review	☐ ☐ ☐
i	12/16/27	Materials Management Plan 3	• Community approval • Plan completion/final review	☐ ☐ ☐

Additional Information:

- Current inventory of facilities
- Current tonnage of waste in Ionia County
- Current diversion rate
- Map of all facilities