
MATERIALS MANAGEMENT PLAN
The Designated Planning Agency (DPA) shall prepare a Work Program (WP) as described in 

To use this worksheet please note the following: 
1) Identify the Planning Area's Name (and include all counties that are participating in 
2) Please add additional responsible parties if needed using the "WP - Items" worksheet tab.
3) Please add additional sources of funding if needed using the "WP - Items" worksheet tab.
4) Please complete all pertinent columns in the worksheet for each separate management 
NOTE: There are 30 pre-set rows available. Additional rows may be added; however, note that 

Once the WP is completed by the DPA; the Materials Management Planning Committee shall 
*All tasks must be completed with 180-days of the filing of the Notice of Intent by the CAA. 



# Activity Management Component Action Step/Deliverable Responsible Party Timeline Budget if applicable Sources of Funding Public Participation Status
EXAMPLE MMP Development Facility Infrastructure Identify facilities within the planning area MMPC: Planning Committee 10/4/2024 - 12/4/2024 -$                                          MMP Grant Public Meeting Choose Status

MMP Development Develop Work Program Discuss/Develop Items MMPC: Planning Committee 6/1/24 - 11/2/24 -$                                           MMP Grant Other Activities Draft
MMP Development Recycling ng details and plan writing, identify facilities in the plann  MMPC: Planning Committee 12/1/24 - 3/30/25 8,571.43$                                  MMP Grant Public Hearing Draft
MMP Development Municipal Solid Waste ng details and plan writing, identify facilities in the plann  MMPC: Planning Committee 3/1/25 - 10/31/25 17,142.86$                                MMP Grant Public Hearing In Progress
MMP Development Yearly Reviews Updated draft of MMP MMPC: Planning Committee 6/1/24 - 12/1/27 6,428.57$                                  MMP Grant Public Hearing Not Started
MMP Development Organics ng details and plan writing, identify facilities in the plann  MMPC: Planning Committee 1/1/26 - 8/1/26 23,571.43$                                MMP Grant Public Hearing In Progress
MMP Development Hazardous Waste ng details and plan writing, identify facilities in the plann  MMPC: Planning Committee 8/1/26 - 1/1/27 12,857.14$                                MMP Grant Public Hearing In Progress
MMP Development Medical/Other ng details and plan writing, identify facilities in the plann  MMPC: Planning Committee 1/1/27 - 6/1/27 12,857.14$                                MMP Grant Public Hearing In Progress
MMP Development Implementation Recycling Drop-off Site Creation (x4) MMPC: Planning Committee 1/1/25 - 10/30/27 $222,622 GLE Recycling Infrastructure Gra Public Hearing Not Started

MMP Implementation Community Approval/Outreach Drop-off Site Outreach DPA: Designated Planning Agency 1/1/25 - 1/1/28 12,857.14$                                Recycling Partnership Grant Public Hearing Not Started
MMP Development Plan Writing: Formatting Complete formatting of MMP DPA: Designated Planning Agency 9/1/24 - 3/30/25 25,714.29$                                MMP Grant Other Activities In Progress
MMP Development Plan Writing: Inventory of Data and Facilities plete inventory of data and facilities within the planning DPA: Designated Planning Agency 9/1/24 - 3/30/25 15,000.00$                                MMP Grant Other Activities In Progress
MMP Development Plan Writing: MSW Complete writing of MSW portions of MMP DPA: Designated Planning Agency 2/1/25 - 12/30/25 23,571.43$                                MMP Grant Other Activities Not Started
MMP Development Plan Writing: Recycling Complete writing of Recycling portions of MMP DPA: Designated Planning Agency 11/1/24 - 6/30/25 17,142.86$                                MMP Grant Other Activities Not Started
MMP Development Plan Writing: Organics Complete writing of Organics portions of MMP DPA: Designated Planning Agency 9/1/25 - 12/30/26 34,285.71$                                MMP Grant Other Activities Not Started
MMP Development Plan Writing: Hazardous Complete writing of HHW portions of MMP DPA: Designated Planning Agency 11/1/26 - 6/30/27 17,142.86$                                MMP Grant Other Activities Not Started
MMP Development Plan Writing: Medical/Other Complete writing of Medical/Other portions of MMP DPA: Designated Planning Agency 11/1/26 - 6/30/27 17,142.86$                                MMP Grant Other Activities Not Started
MMP Development MMPC Draft MMP Approval MMPC Approval of Draft MMP MMPC: Planning Committee 6/30/2027 2,142.86$                                  MMP Grant Other Activities Not Started

MMP Implementation Public Comment/Public Hearing (60 days) Public comment/edits of MMP DPA: Designated Planning Agency 6/1/27 - 8/30/27 6,428.57$                                  Recycling Partnership Grant Public Hearing Not Started
MMP Implementation DPA Revisions (30 days)/MMPC Approval Complete revisions of MMP DPA: Designated Planning Agency 9/30/2027 2,142.86$                                  MMP Grant Public Meeting Not Started
MMP Implementation CCA Approval CCA approval of MMP CAA: County Approval Agency 10/30/2027 2,142.86$                                  MMP Grant Public Meeting Not Started
MMP Implementation EGLE Approval EGLE approval of MMP EGLE Choose Funding Source Other Activities Not Started

Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status

WORK PROGRAM
Ionia County

Please add additional responsible parties OR sources of funding if needed using the "WP - Items" worksheet. 



Activity Responsible Party Sources of Funding Public Participation Element Status
Choose Activity Choose Responsible Party Choose Funding Source Choose Public Participation Element Choose Status
MMP Development CAA: County Approval Agency MMP Grant Public Meeting Not Started
MMP Implementation DPA: Designated Planning Agency County Funding Public Hearing Draft

MMPC: Planning Committee Host Community Agreement Other Activities In Progress
EGLE EGLE Recycling Infrastructure Grant Approval Process

Recycling Partnership Grant Completed
Community Foundation
Organics Grant (2025)

ADD ADDITIONAL RESPONSIBLE 
PARTIES IF NEEDED

ADD ADDITIONAL FUNDING 
SOURCES IF APPLICABLE
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